



Region 1 Medical Center Annual Procurement Plan for FY 2022

Code (PAR)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130011400018	CONSTRUCTION OF PROPOSED 15 BED VETERANS WARD BUILDING	INFRASTRUCTURE	YES	Competitive Bidding	12/23/2022 1st Quarter	02/02/2022 1st Quarter	03/18/2022 1st Quarter	03/21/2022 1st Quarter	GoP	17,000,000.00		17,000,000.00	
130011400018	PROPOSED TWO STOREY BUILDING FOR DISEASE PREVENTION AND CONTROL CENTER	INFRASTRUCTURE	YES	Competitive Bidding	01/13/2022 1st Quarter	02/08/2022 1st Quarter	03/18/2022 1st Quarter	04/04/2022 2nd Quarter	GoP	20,000,000.00		20,000,000.00	

Prepared by:  
  
**REME C. FETIZA, JR.**  
 Head - IAC Secretariat

Recommended by:  
  
**EDGARDO G. DE VERA, MD**  
 Chairman, BAC for Equipment

Approved by:  
  
**JOSEPH ROLAND O. MEJIA, MD, FPSMS, MBAH, DHSM, MPA, CESE**  
 Medical Center Chief II